
COUNTY OF LOS ANGELES

DEPARTMENT OF PUBLIC WORKS
"To Enrich Lives Through Effective and Caring Service"

GAIL FARBER, Director

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331

Telephone: (626) 458-5100
http://dpw.lacounty.gov ADDRESS ALL CORRESPONDENCE TO:

P.O. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

IN REPLY PLEASE

REFER TO FILE: C-1

June 30, 2009

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, CA 90012

Dear Supervisors:

CHANGES IN WORK FOR A PUBLIC WORKS CONTRACT WITH
4-CON ENGINEERING, INC., FOR

GAREY AVENUE UNDER UNION PACIFIC RAILROAD, ET AL.
CITY OF POMONA

(SUPERVISORIAL DISTRICT 1)
(4 VOTES)

SUBJECT

This action is to approve changes in work and the increased contract amount for a
public works construction contract with 4-Con Engineering, Inc., for Garey Avenue
under Union Pacific Railroad, et al., in the City of Pomona.

IT IS RECOMMENDED THAT YOUR BOARD:

Find that the requested changes in work have no significant effect on the
environment and approve the increased contract amount and the changes for
Project ID No. RDC0014375 - Carey Avenue under Union Pacific Railroad, et al.,
to seismically strengthen two bridges, City of Pomona, 4-Con Engineering, Inc.,
for variations in bid quantities and an increase in metal plate size, with an
increase in the contract amount of $10,170.90.
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The Honorable Board of Supervisors
June 30, 2009
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 

The purpose of the recommended action is to obtain the Board of Supervisor's (Board)
approval for the changes in public works contract in support of the timely completion of
the project while avoiding delays and the potential for claims. The descriptions of the
changes, estimated costs, and the necessary time extensions are listed in the
attachment.

The Director of Public Works or her designee has been authorized by your Board to
order changes in work up to $10,000 for construction contracts. Attached for your
authorization are changes in work in excess of the Director of Public Works' delegated
li mit, which are required to complete the project.

I mplementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provisions of Operational Effectiveness
(Goal 1) and Community and Municipal Services (Goal 3). Approval of these changes
will provide improved infrastructure to better serve the public and enhance the quality of
life in the affected community.

FISCAL IMPACT/FINANCING 

These changes in work will have no impact to the County General Fund.

The estimated change order amount for this contract is $10,170.90.

Sufficient funds are available in the Board-approved appropriations for the project to
cover the costs of the requested changes. Detailed cost breakdowns for the changes,
together with contract cost summaries, are included in the attachment.

If these changes in work are not approved, contract completion will be delayed and
increased costs incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contract for the construction of public works improvements was awarded by your
Board to the lowest responsible bidder in accordance with the California Public Contract
Code, your Board's directives, and as recommended by the Director of Public Works.
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ENVIRONMENTAL DOCUMENTATION 

The changes in work as described above and in the attachment do not change any
conditions which resulted in the original environmental findings.

CONTRACTING PROCESS

The contract provides that the contractor be compensated for the work resulting from
changes to the original plans and specifications or changed conditions encountered
during the course of construction. The costs are based on contract unit prices, time and
materials, or negotiated under the provisions of the contract specifications. The
methods for arriving at the costs of the changes are included in the attachment.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board will ensure the timely completion of
work under the contract and result in complete and usable facilities.

CONCLUSION 

Please return one adopted copy of this letter to the Department of Public Works,
Construction Division.

Respectfully submitted,

i

44/ .
Director of Public Works

AIL FARBER

Attachment

c: Chief Executive Office (Lad Sheehan)
County Counsel
Executive Office
Office of Affirmative Action Compliance
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CHANGE IN WORK (AUTHORIZE)
June 30, 2009

PROJECT ID NO. RDC0014375 - GAREY AVENUE UNDER UNION PACIFIC
RAILROAD, ET AL. (City of Pomona), Supervisorial District 1,
Contractor: 4-Con Engineering, Inc.

Project Description:

Seismic strengthening of two existing bridges.

Changes in Work:

(1) Variations in Bid Quantities
(2) Girder Block Plates

Total

Description of Changes:

$ 2,500.00
7670.90

$10,170.90

(1) The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The increase in
contract price reflects the net adjustment due to variations between estimated bid
quantities and actual quantities.

(2) The size of the girder bumper block plates will be increased in size to match the
existing bridge abutment configuration.

The costs for Items 1 and 2 will be based on contract unit prices.

Four additional working days will be required because of these changes.

Financial Information: 

This project is entirely within the City of Pomona. This project is being administered
under the Highway Bridge Program covered by Agreement 76078 with the State of
California. Under this program, Federal funds allocated to local agencies are used to
finance 88.53 percent of the qualifying costs of bridge seismic retrofit projects. The
remaining 11.47 percent of the cost of the project will be financed with State Proposition
1 B funds. Funding for these changes in work is included in the First Supervisorial
District's Road Construction Program in the Fiscal Year 2008-09 Road Fund Budget.
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Revised Contract Amount:

Original contract amount $385,705.00
Changes in work previously approved

by your Board 13,972.50
Changes in work to be authorized 10 170.90

Revised contract amount $409.848.40

Percent total change to original contract amount 6.3%
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